\ 4 FRESENIUS ' Fresenius Kidney Care
v KIDNEY CARE 300 -acey Road. Douners Srove L. 60515

Email: lor.wright@fmc-na.com

November 7, 2018
RECEIV ED
NOv O g 201
Ms. Courtney Avery EN-TH F%%‘L\;R}E%ARD
Administrator SER\'

IHlinois Health Facilities & Services Review Board
525 West jefferson, 2m Floor
Springfield, 1L 62761

Re:  Annual Progress Report. Section 1130.760
Project #17-038, Fresenius Kidney Care South Elgin
Permit Holder: Fresenius Medical Care Elgin, LLC, and Fresenius Medical Care
Holdings, Inc.
Permit Amount: $6,212,841
Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the status of the above-
mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

Lori Wright W
Senior CON Specialist

cc: Clare Connor
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Project #17-038, Fresenius Kidney Care South Eigin

Permit Holder: Fresenius Medical Care Elgin, LLC, and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $6,212,841

This report summarizes the status of the above-mentioned project located at 770 N.
McLean Blvd., South Elgin, ll, 60177.

f oje
This project is for the establishment of a 12-station ESRD facility in 7,600 GSF with a permit
amount of $6,212,841. The project was obligated with the execution of the lease on January

12, 2018. Interior modernization will be complete by November 30, 2018 with the facility
expected to open by January 15, 2019

Application and Certificate for Payment (AIA G702)

G-702 is attached.

Anticipated Completion Date

The project 80% complete and 1s expected to be completed prior to the completion date of
December 31, 2019.
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Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. Project costs have not exceeded the approved permit

amount.

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil investigation N/A N/A
Site Preparation N/A N/A
{ff-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,345,200 964,000
Contingencies 129,200 0
Architectural/Engineering 144,000 56,543
Consulting and other fees N/A N/A
Movable & Other Equipment 368,000 5,421
Bond Issuance Expense N/A N/A
Net Interest Expense during N/A N/A
Construction
FMV of Leased Space
& Equipment 4,226,441 4,226,441
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A
Property {excluding land) N/A
Total Project Costs $6,212,841
Realized Total Project Costs To Date $5,252,405
Cash & Securities 1,986,400 1,020,543
Piedges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 4,226,441 4,231,862
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds $6,212,841
Total Spent to Date $5,252,405




APPLICATION AND CERTIFICATION FOR PAYMENT
ATA DOCUMENT G702/CMa

CONSTRUCTION MANAGER-ADVISER EDITION
PAGEONEQF 3

PROJECT:

South Flgin (Previously A09153T-1)
1201 Bowes Road

South Figin, 1. 60177

TO CONTRACTOR,
DiNasg & Sons Construction Co,, Inc.
9910 W. 1915t St,, Suite A
Mokena, T 60448

FROM SUBCONTRACTOR: OWNER:
DiNase & Sons Censtrucuon Co,, Inc. Freseniug Medical Care Elgin, LLC
9210 W, 1915t St Suite A CfO Fresenius Medical Care NA
Mokena, 1L 60448 1509 Tyter Stree, 8th Floor

Hoilywopd, FL 53020
CONTRACT FOR:
Genernl Construction

APPLICATION NO: 2 Distribition to:
PERIOD TO: 1019718 [X]owner

M Jarcwrecr
PROJECT NOS:  100767-1-DN-W-GU-17 [XJconrracTOR

CONTRACT DATE:  June 25,2018

CONTRACTOR'S APPLICATION FOR PAYMENT
Asplication is made for pyyment, as shown below, in connestion with the Conwact.
Continvation Sheet, ALA Doczment G703, is stiached.

wgom?

1. ORIGINAL CONTRACT SUM H
2. Net ehange by Change Orders $ 0.00
3. CONTRACT SUM TODATE {Linc 1 = 2) 3 S64.000.00
- 4, TOTAL COMPLETED & STORED TO 5 $£2.619.00
DATE  {Colunm G on GT03)
5. RETAINAGE:
. 10 % of Completed Work 5 £6.261.90
{Column D ~ E on G703)
b i0 % of Stored Material 000
{Coinrnn F on GT03)
Total Retainape (Lines 5a+ Shor
Toral in Cohwmn 1 of G703} s £6,261.90
6. TOTAL EARNED LESS RETADNAGE 3 776,357.10
{Lint 4 Less Line 5 Toul}
7. LESS PREVIQUS CERTIFICATES FOR
PAYMENT (Line § from prior Certificane) s 360.995.40
8 CURRENT PAYMENT DUE s ss3amn]
9. BALANCE TO FINISH, INCLUDING RETAINAGE 5 187.642 90
{Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Cremer. $0.00 50.00
Total myoroved this Month 30,00 $0.00
TOTALS 50.00 £0.00
NET CHANGES by Change Order S0.02

The undersigned Contractor certifies that to the best of the Conactors Tnowledgs,
information and belief the Work d by this Appli for Py has been
completed in 2oeavdance with the Contract Docunenrs, dht all amounts have been paid by
the Contractor for Work for whith previeus Ceruficates for Poyment were issued and
payments roeeived from the Ownier, and that curnent pryraent shown heredn is now dus,

CONTRACTOR: DiNaso & Sons Construction Co., Inc.

oat vt 22

By: Drz: October 18,2018

State of: Himois . Courty of, Will

Subseribed and sworn to beforefie this , | /3" :ye‘: J%el‘- 20/3

Notary Public: /s % A % P AP S
Commistion expires: 3

vy (;7%:_5,. Y OFFICIAL SEAL

CHRISTIME A HASSEL
NOTARY PUBLIC - STATE OF ILLINOIS
; MY COMMISSION EXPIRES07 9515

AP ANLSS b AP

CERTIFICATE FOR PAYMENT

In accordance with the Contract Docurtenis, based on en-site cbservations and the data
comprising the applicstien, the Arehitezt certifres w the Owner that to the best of the
Architect's kiowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in sccondance with the Contract Documents, and the Contractor
is entitled 10 payment of the AMOUNT CERTIFIED,

AMOUNT CERTIFIED ........u0s b3 415361.70

{Attack explanarion If amount certified differs from the amouns epplied. Infiial all figures on this

Application and on the Contimuiion Sheet thai are changed 10 corform with the certified,)

CONSTRUCTION MANAGER:

By: Dare;

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payahle anty to the RS L 3
Contractor named herein, Iisugace, payisedt end seteputnee of payment arc withos - B 1

prejudice to ary tights of the Qwner or Contractor under this Contrast,

Al DOCUMENT G2 - AFPUEATION AND SERTEICATION POR PAYMINT - 1802 EDITION - Ak - @192

THE AMESIICAN NS TTTUTE OF ARCHITECTE, 1735 NEW YORK AVE . N W, WASHINGTIN, 0C 200084252



APPL!CATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 Page 1 of
T (OWNER): Fresenius Medical Cate  PROJECT: South Elgin L South Eigin FKXC 5153-1 APPLICATION NO: 2 Disteibution to;
T T PERIOD TO: October 2018 OWNER:
FROM {CONTR.) Cohen Architectura} VIA (ARCHITECTY): CONTRACTOR'S ARCHITECT
Woodworking PROJECT NO:
CONTRACT FOR: Millwork & Installation CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT
CHANGE ORDER SUMMARY
Change Orders approved in
previous months by Owner

ADDITIONS DEDUCTIONS

TOTAL

Appraved this month
Number

Daie Approved

TOTALS ¢ 4]
Net change by Change Orders s}
The undersigned Subcontractor certifies that to the best of Subcontractors knowledge, information
and belief the Work coversd by this Anplication for Payment has been complated in accofdance
with ihe Contract Documents, that all amounts have been paid by the Cantractor for Work for
which previous Certificates for Payment wers issued and payments received from the Qumer, and
that current payment shown herein is now due.

CONTRACTOR:

Application is made for Payment, as gshown belaw, In connection with the Contract,
Caontinuation Sheet, AIA Document G703, is altached.

1. ORIGINAL CONTRACT SUM _$ sa31277
2. Net change by Change Orders s -
3. CONTRACT SUM TO DATE {Line 1 + 2} $ 8231277
4. TOTAL COMPLETED & STORED TO DATE -
{Cohsmn G on G703} $ 92312771/
5. RETAINAGE:
a. 10 % of Completed Work 3 9,231.28
{Columns [ + E on G703)
b. 100 % of Stored Material
{Column F on G703)
Total Retainage (Line 53 + Sb or
Total in Column | of G703) $ 9,231.28
6. TOTAL EARNED LESS RETAINAGE $ 8308145
{Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
{Line 6 from prior Cerlificate} $  23,480.00

8. CURRENT PAYMENT DUE
2. BALANCE TO FINISH, INCLUDING RETAINAGE

I $ 59591.40

100767-1-DN-W-GU-17-003 CONTRACTOR E

W
Date: [ _o" oilile) {Line 3 less Line 6} $  9,231.28
DAVID B
Nog}g%ggmmsfel Btate of Missouri  County of: 133’3(3(!’5 -
Pheips Courty Subscrived ang swym to before me this "7 day of Cetcber 20
My Commissicn Exgires; March 28, 2021 [iotary Public: )3}
Commizaion #12458%04 iy Commission explres: e
ARCHITECT'S CERTIFICAT B4 MOUNT CERTIFIED
In accordance with the contract Documents, basad on on-site absesvations and the data {Attach explanation if amount certified differs from the amount appilied for.}
camprising the above application, the Architect certifies to the Owner that to the best ARCHITECT:
of the Architect's knowtedge, information ang belief the Work has progresssed as indicated
the guality of the Work is in accondance with the Contract Decuments, and the Contractor By: Date:

is entitied to payment of the AMOUNT CERTIFIED.

NOTICE: PROPERTY OWNERS IMPORTANT INFORMATION
CONCERNING MECHANICS LIENS ON REVERSE SIDE.,

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contracior
named herein, ssuance, payment and acceptance of payment are without prejudice to any

. 1T IAR n"\‘:p
rights of the Cwner or Contractor under this Contract. Py
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